



Republic of the Philippines  
 DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT  
 DILG-NAPOLCOM Center, EDSA corner Quezon Avenue, Quezon City  
<http://www.dilg.gov.ph>

**SPECIAL BIDS AND AWARDS COMMITTEE**  
**BID BULLETIN NO.4**

NEGOTIATED PROCUREMENT FOR THE CONSTRUCTION OF THREE-STOREY EMERGENCY 911 NATIONAL OFFICE AND COMMAND CENTER BUILDING WITH LOWER GROUND PARKING AND ROOF DECK (PROGRESSIVE TYPE) USING THE DESIGN AND BUILD SCHEME (E911NOCC-2019-001)

**AMENDMENT ON THE CONTRACT DURATION  
 AND IMPLEMENTATION SCHEDULE**  
 16 OCTOBER 2020

Item 6.1, Section VIII- Terms of Reference of the Bidding Document is hereby amended to read as follows:


**6.1 Contract Duration.** The Contact Duration shall be for Three Hundred Sixty Five (365) Days or twelve (12) months to start seven (7) calendar days from the date of the issuance of the Notice to Proceed [NTP], shown on **Fig. 6.1**.

- 6.1.1 Design Preparation : Sixty [60] Calendar Days [2 months]
  - 6.1.2 Permits and Licenses : Sixty [60] Calendar Days [2 months]
  - 6.1.3 Construction : Three Hundred Five [305] Calendar Days [10 months]
- Total : Three Hundred Sixty-Five Calendar Days [12 months]

**Figure 6.1 Implementation Schedule**

Year	Year 1 (2020)											Year 2 (2021)												
	1	2	3	4	5	6	7	8	9	10	11	1	2	3	4	5	6	7	8	9	10		11	12
Design-Build Bidding																								2
A&E Design Preparation																								2
Permits and Licenses																								2
Construction																								10
<b>Total Months</b>																							<b>14</b>	

For further inquiries, you may coordinate with the Special Bids and Awards Committee Secretariat at the 20th Floor, Emergency 911 National Office at 8925-9111/8928-7281 or email at [e911no@gmail.com](mailto:e911no@gmail.com).

  
**MANUEL B. FELIX**  
 Assistant Secretary for Peace and Order/  
 SBAC Chairperson, DILG